SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 815AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 934 Const Calendar Day: 485 Date: 02-Oct-2013  Wednesday

04-0120F4

. ) . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type:  Continuous Suspension Bridge

Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:

Diary:
Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the skirt erection , welding , & work on
miscellaneous activities . They started at 7:10 AM.

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt . The beveled shims for the ring
beams were delivered to the site at 10:45 AM.

Obra had to Mag drill the holes on the North center plate . He had to prepare his tools & equipments.
He was done at 7;30 AM. He started to drill at 7:35 AM. He was done at 11,00 AM.

After that, he had to sort the beveled shims according to their location , Pull the shims up , & set them
in place . He was done at 12;00 PM.

In the afternoon , Obra & Jacob had to work on the ring beams on the East side , North & South corners
& plates . They had to remove the existing shims , place the beveled shims , & install the bolts . They
started at 12:40 PM.

Jacob & Jonathan had to work on the South skirt plates . Crew shad to install the remaining bolts . They
started at 7:15 AM. crews were done at 12;00 PM.

After that , Jacob joined Obra on the ring beam beveled shims to the end of the shift . Jonathan joined
Carlos & Rene on the hole alignments on the ring beams to the end of the shift .

Carlos & Rene had to work on the ring beams & skirt beams hole alignments . Crews had to Mag drill
the misaligned holes on the West ring beams . They started at 7:20 AM.

Jeffery had to operate Ringer 1 crane . John & Justin had to work on the rigging & they had to work with
the erection crews . Crews were done at 3:00 PM they left at 3:10 PM.

Guowu , Kit , & Ma had to work on the skirt welding . Crews had to prepare their tools & equipments .
They were done at 7:10 AM.

Kit continued to work on the base plate seam weld on the South West plate & the West center plate .
Kit had to clean & grind the previous weld , heat , & weld . He started at 7:15 AM. He was done at 4:00
PM.

After that , Kit had to cut the back plate excess & ear plates . Ma had to work with Kit for the entire shift

Guowu had to work on the North West plate & the West center plate . He had to grind the seam weld .
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He started at 7:15 AM.
Simon & Tony were on the site . They had to work with the welders , VT , & MT the welds . Check
Simon 's report for the welders detailed activities .
Carlos had to work on house keeping on the top of the footing box inside & outside the skirt . He had to
clean, & vacuum . He started at 7;15 AM. He was done at 2;00 PM. He left at 2:05 PM.
Jose & Rogelio had to work on house keeping . Crews had to work on the fagade boxes between 13 &
48 meters .
Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.
In the office , | had to work on my report . | was done at 5:30 PM.
04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 000 000 000  0.00 ]
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 000 000 000  0.00 ]
Semi-Skilled Laborer APP JUAN HERNANDEZ 000 000 000  0.00 ]
Semi-Skilled Laborer JNM JOSE AVALOS 000 000 000  0.00 ]
Semi-Skilled Laborer FOR JOSE AVILA 000 000 000  0.00 ]
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Iltem: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JONATHAN CANITES 800 200 0.0 10.00 ]
Cement Mason INM Rodrego Rodregez 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 800 200 0.0 10.00 ]
Ironworker INM JACOB MECHE 800 200 0.0 10.00 ]
Semi-Skilled Laborer JNM CARLOS MONTEJANO 700 000 000  7.00 ]
Ironworker INM WAIKIT LAI 800 200 0.0 10.00 ]
Ironworker INM MAN CHUN MA 800 200 0.0 10.00 ]
Ironworker INM GUOWU CHEN 800 200 0.0 10.00 ]
Operator INM JUSTIN GARRETT 800 000 000 800 ]
Operator APP JOHN SABATINO 800 000 000 800 ]
Operator INM JEFFREY SCOTT 800 000 000 800 ]
Ironworker INM RENE ESQUIVEL 800 200 0.0 10.00 ]
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Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2294 WELDER, 600 AMP No
800 200 000  0.00 ]
000743 Marine, Barge, Flexifloat 1 EM1010 No
800 000 000 0.0 ]
000747 Ringer No. 1 Barge No
800 000 000 000 []
Tevqisi
Jh; ddrRptbyBidltem Page 3 of 3
au




